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Peninsula Township Parks Committee 
2020 Playground Development Project 

For  
Bowers Harbor Park 
Haserot Beach Park 

Introduction:   
Peninsula Township’s Recreation Plan of 2017 “… is intended to 
identify the Townships highest recreation priorities …”  The action 
plan to implement these priorities calls for “repairing and replacing 
playground structures” in the North and South playgrounds as well as 
at Haserot.  While a Recreation Passport grant was applied for in 
2019 it was rejected.  Thus our Township must undertake the 
rehabilitation of our parks on its own.  


To that end the Peninsula Township Parks Committee is 
recommending the following budget and implementation schedule.


Background:  

The existing playground equipment at Bowers Harbor Park and 
Haserot Beach Park has brought children over several generations 
much enjoyment.  However, much of the equipment is outdated, or in 
need of significant repair.  The goal of the Parks Committee is to plan, 
design and implement this plan by June 2020.  In our planning 
process we expect the new project will be developed for people with 
disabilities (ADA approved).


Projected Cost:  Through communication with the Grand Traverse 
Recreation Department and independent evaluation the likely cost to 
modernize and update the two parks will be $200,000.  (It is the 
intention that the development at Haserot Beach Park will occupy 
approximately the same space that is used presently.) 




Time Line  
January:

After study and review the subcommittee shall report to the full 
Peninsula Township Parks Committee.  The Committee will, upon 
evaluation, recommend that The Peninsula Township Board 
recommend budget approval.


February:  Three to four vendors will be consulted for specific 
planning and design specifications at both parks.  Safety surfaces 
and protection will be expected of the vendors.  The subcommittee 
will review these and request further details or modifications if 
needed.  Community input will be engaged.  


After approval from and budget commitment from Town Board, if 
additional funds are required members of Parks Committee will seek 
targeted external funding.


March:  The full Peninsula Parks Committee will review the 
development and modernization plan and, if deemed appropriate, will 
recommend to the Town Board final approval.  


April:  Removal of old equipment and structure.  Grading and 
preparation and siting at both parks.


May:  Installation of new structures and equipment.


June:  Ribbon cutting and community celebration.


While this is recognized as an aggressive project timeline the Parks 
Committee’s goal is to have these improvements completed so as to 
be used and enjoyed by our residents and taxpayers during peak 
season of this year.


 


